

2025 Procurement Pipeline for SPLOST/Roadway Program Project Design

March 2025

No.	Project Name	Improvement Category	Procurement Timeframe	Status
1	Woodstock Road over Kellogg Creek	Bridge Installation Project	Target design procurement timeframe of Q2/2025	Project will replace non-functional culverts with a bridge.
2	East Cherokee Drive at Ranchwood Trail	Intersection Improvement Project	Target procurement timeframe of Q2/2025	Project will improve safety and operations at the intersection of East Cherokee Drive and Ranchwood Trail
3	Pope Circle from SR 20 (Knox Bridge Highway) to Pope Drive	Reconstruction	Target procurement timeframe of Q2/2025	Project will explore upgrade options for the segment of Pope Circle west of the gas station back entrance.
4	Butterworth Road	Widening	Target procurement timeframe of Q2/2025	Project will examine options for expanding capacity on the congested Butterworth Road corridor.
5	Damascus Road at Soap Creek	Intersection Improvement Project	Target procurement timeframe of Q3/2025	Project will validate/refresh previous conceptual work at this intersection to improve safety and operations.
6	Byrd Mountain Road Improvements	Roadway Improvement Project	Target procurement timeframe of Q3/2025	Project to make recommendations for improvements to Byrd Mountain Road.
7	SR 140 at Sharp Curve	Roadway Improvement Project	Target procurement timeframe of Q3/2025	Project will validate/refresh previous conceptual work completed through the SR 140 corridor study.

2025 Procurement Pipeline for SPLOST/Roadway Program Project Design

March 2025

No.	Project Name	Improvement Category	Procurement Timeframe	Status
8	Sardis Circle Intersections at SR 140	Intersection Improvement Projects	Target procurement timeframe of Q3/2025	Project will improve safety and operations at both intersections of Sardis Circle and SR 140 south of Waleska.
9	East Rope Mill Connector	New Alignment Roadway	Target procurement timeframe of Q4/2025	Project will explore options to improve movents to and from East Rope Mill Road and Main Street.
10	Woodvalley Drive at Univeter Road	Drainage Improvement Project	Target procurement timeframe of Q4/2025	Project will make stormwater drainage improvements near the Dogwood Farms subdivision.
11	Old Doss Road	Reconstruction	Target procurement timeframe of Q4/2025	Project to make recommendations for improvements to Old Doss Road.
12	Sugar Pike Road at Lower Birmingham Road	Intersection Improvement Project	Target procurement timeframe of Q4/2025	Project will improve safety and operations at the intersection of Sugar Pike Road and Lower Birmingham Road