

Community Development Agency

Trickum Road Corridor Projects


SPLOST Roadway Program

August 2025

Where Metro Meets the Mountains



Trickum Road Projects



Trickum Road Corridor Projects

➤ Trickum Road Widening from Belles Lane to Sycamore Lane

- Adds two way left turn lane, drainage improvements and sidewalk to address safety, congestion and pedestrian accommodation concerns
- Cherokee County project; 100% SPLOST funding
- Low bid contractor (Bartow Paving) identified; estimated NTP in October 2025
- Project design began in 2018 (delayed by development)
- Estimated completion date: April 2027
- Construction cost estimate \$3.96M

Trickum Road Corridor Projects


➤ SR 92 at Trickum Road

- Adds additional through lanes, access control and intersection enhancements to address safety and congestion concerns
- Cherokee County project with Federal Assistance from ARC
- Low bid contractor (Backbone LLC) identified and approved by GDOT Estimated NTP in October 2025
- Federal funds cover 80% of construction cost; half of local match covered through IGA with Woodstock
- Project design began in 2018 (delayed by development)
- Estimated completion date: October 2027
- Construction cost estimate \$4.67M

Trickum Road Corridor Projects

- **Trickum Road at Nocatee Trail Roundabout**
 - Single lane roundabout project at Nocatee Trail and future Little River park
 - Includes pedestrian accommodations
 - City of Woodstock project; 2024 IGA with Cherokee to contribute \$900K towards construction
 - Under construction; challenging project due to unforeseen rock in project footprint
 - Project design began in late 2023
 - Expected completion date: March 2026
 - Estimated cost estimate: \$2.04M

Trickum Road Belles Ln to Sycamore Ln





Trickum Road at Nocatee Trail



Patrick Bradshaw, AICP
SPLOST Roadway Program Manager
Cherokee County Board of Commissioners
pabradshaw@cherokeecountyga.gov
770-721-7818

